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Task

Task A.  Perform a literature review.

 Period Ending: 12/19/2002

% of Total % of Task 
this quarter

% of Task 
   to date

% of Total
  Complete

Task 1. Identify a limited number of urban bus stop 
locations that could be considered for bus nub 
installation.
Task 2.  Develop from the literature or elsewhere a 
specification document that provides measurements 
and guidance for proposed test bus nubs to be built.
Task 3.  Prepare plans in sufficient detail for the 
agreed upon test nubs to allow for contractor 
installation.
Task 4.  Develop a methodology to evaluate 
effectiveness of the alternate
Task 5. Conduct a before data collection
Task 6. Install bus nubs.
Task 7.  Conduct an after data collection.
Task 8.  Analyze the data.
Task 9.  With the assistance of NJDOT and NJ 
Transit, develop for general publication a document 
explaining the rules and guidelines for the use of

(Start-End Date of Study)

5%
10%

10%

5%

5%

10%
20%
10%
10%
5%

55% 100% 5%
70% 100 10%

45% 75 7.5%

50% 70 3.5%

60% 90 4.5%

0% 2% 0.2%
0% 0% 0%
0% 0% 0%
0% 0% 0%
0% 0% 0%

Task 10.  Prepare a project schedule to submit a 
quarterly, interim and final report that document the 
entire research effort.

10% 10% 20% 2%

Final Report

32.TOTAL 100 %  %

 Project Title: Effectiveness of Bus Nubs for Bus Stops

 Pincipal Investigator:
Daniel, Janice R.

 NJDOT Research Project Manager:
Vincent Nichnadowicz

 Period Starting: 1/02/02

 RFP Number: 2000-25

 Task Order Number/Study Number:
NCTIP-43

1.Progress this quarter by task:
During the past quarter the research team first met with Ken Stevenson and Paul 
Spiegel on September 13th.  At this meeting a representative from the Teaneck 
Streetscapes project attended and provided information on the bus nubs to be 
constructed on Cedar Lane in Teaneck.  At this meeting, it was agreed that a 
before/after study would be performed at these bus nubs.  It was also agreed 
that the research team would contact other streetscapes projects to determine 
if they are considering bus nubs and to inquire about the possibility of 
including a bus nub in the streetscape projects.  The research team met with 
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 Total Project Budget (# Years) $118,785.00
 Total Project Expenditure to date $49,627.00
 % of Total Project Budget Expended 41.78%

 Task Order Number/ Study Number NCTIP-43
 Current Task Order Budget (# of Years) $62,906.00
 Actual Expenditure to Date Against Current Task Order $49,627.00
 % of Current Task Order Budget Expended 78.89%

   

6. Budget summary:

the Local Aid Office in Newark and received contact information from several 
municipalities at the beginning stage of their plans who may have some interest 
in the bus nubs.  The research team then contacted: Plainfield, Maplewood, 
Clifton, Bloomingdale, and South Orange.  All municipalities contacted 
requested further information on the bus nubs.  After the project manager was 
changed, the focus of the research was also changed.  The research team will 
now solely perform a before/after study of Cedar Lane in Teaneck where bus nubs 
will be constructed.  The research team will also investigate the possibility 
of including bus nubs on Ferry Street in Newark.  Only locations where no 
drainage construction is required will be considered.

None

During the next quarter the research team will perform a before study on Cedar 
Lane.  Ferry Street will be revisited to possibly identify bus stops where bus 
nubs can be constructed without affecting drainage.  The research team will 
complete any outstanding Technical Memorandums.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):

4. Progress on implementation and training activities:

5. Problems/proposed solutions:
None

The research team has been told to only consider locations where the bus nub can 
be constructed with no consideration for drainage.  The research team was 
encouraged by the original Project Manager to contact municipalities receiving 
Transportation Enhancement grants to determine their willingness to consider 
including a bus nub in their streetscape projects.  The research team has been told 
by the current Project Manager that this approach will not work.  This is based on 
his discussions with others.  It is unclear whether the research team should proceed 
with contacting municipalities receiving local aid to determine their interests and/or 
willingness to consider bus nubs in their streetscape projects.

Year2

Year1
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